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ESTIMATE RUN 02/06/2009

ESTIMATE SUMMARY 07:45:02

CONTID: C13500-ALT     ESTIMATE NO: 0025 FINL 2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 Extension, Phase V PERCENT TIME:

PROJECT NO: IM 2706-032 - Concrete Alt    

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/06/2009 DATE TIME STARTED 02/17/2004

7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004

 DATE AWARDED 01/14/2004 DATE TIME STOPPED 07/31/2006

 DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED 07/31/2006

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,782,045.29 PARTICIPATING $ $ 16,704.05

AWARD PROJECT AMT: 15,807,428.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 28,342.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

130.49

TIME ALLOW:

ORIG TIME ALLOW:

551 CALENDAR DAYS

CALENDAR DAYS480

92.59%

1,242,899.43

16,704.05

16,704.05

45,046.45

$

$

$

$

15,539,145.86

0.00

15,539,145.86

0.00

15,539,145.86

0.00

0.00

15,539,145.86

0.00

AMOUNT DUE 15,539,145.86 45,046.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,046.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

719.0
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 42.300 42.300

ACRE 0.000 0.00

700.00000 42.300 29,610.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

202-00001  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 358.000 358.000

SY  0.000 0.00

6.00000 358.000 2,148.00

202-00026  
 

0020 REMOVAL OF PIPE 47.000 47.000

LF  0.000 0.00

21.00000 47.000 987.00

202-00035  
 

0025 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 5.000 5.000

EACH 0.000 0.00

8.50000 5.000 42.50

202-00090  
 

0035 REMOVAL OF ASPHALT MAT 63,545.000 63,545.000

SY  0.000 0.00

5.50000 63,545.000 349,497.50

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 25,701.000 25,701.000

SY  0.000 0.00

1.00000 25,701.000 25,701.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 39,485.000 39,485.000

SF  0.000 0.00

1.50000 39,485.000 59,227.50

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00700  
 

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

130.00000 7.000 910.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 5.000

EACH 0.000 0.00

73.00000 5.000 365.00

202-00821  
 

0070 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00823  
 

0075 REMOVAL OF SOUND BARRIER FENCE 5,042.000 5,042.000

LF  0.000 0.00

4.60000 5,042.000 23,193.20

202-01020  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 88.000 88.000

LF  0.000 0.00

2.80000 88.000 246.40

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 4 9,935.000 9,935.000

LF  0.000 0.00

9.00000 9,935.000 89,415.00

202-01140  
 

0090 *REMOVAL OF END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

110.00000 7.000 770.00

202-01300  
 

0095 *PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

202-04001  
 

0100 *SANDBLASTING 13,461.000 13,461.000

SF  0.000 0.00

0.50000 13,461.000 6,730.50

202-05150  
 

0105 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 76,743.000 76,743.000

CY  0.000 0.00

3.80000 76,743.000 291,623.40

203-00010  
 

0110 PROOF ROLLING 19.000 19.000

HOUR 0.000 0.00

75.00000 19.000 1,425.00

203-01100  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 115.000 115.000

HOUR 0.000 0.00

140.00000 115.000 16,100.00

203-01500  
 

0120 BACKHOE 15.000 15.000

HOUR 0.000 0.00

130.00000 15.000 1,950.00

203-01510  
 

0125 DOZING (LANDSCAPING) 89.000 89.000

HOUR 0.000 0.00

130.00000 89.000 11,570.00

203-01555  
 

0130 *POTHOLING 86.000 86.000

HOUR 0.000 0.00

170.00000 86.000 14,620.00

203-01597  
 

0135 LABORER 93.000 93.000

HOUR 0.000 0.00

35.00000 93.000 3,255.00

203-02330  
 

0140 STRUCTURE EXCAVATION 24.000 24.000

CY  0.000 0.00

4.50000 24.000 108.00

206-00000  
 

0145 TOPSOIL 9,680.000 9,680.000

CY  0.000 0.00

3.70000 9,680.000 35,816.00

207-00205  
 

0150 STOCKPILE TOPSOIL 1,870.000 1,870.000

CY  0.000 0.00

11.00000 1,870.000 20,570.00

207-00210  
 

0155 *EROSION LOG 2,529.000 2,529.000

LF  0.000 0.00

4.80000 2,529.000 12,139.20

208-00005  
 

0160 *EROSION BALES (WEED FREE) 510.000 510.000

EACH 0.000 0.00

11.00000 510.000 5,610.00

208-00011  
 

0165 *SILT FENCE 4,030.000 4,030.000

LF  0.000 0.00

1.40000 4,030.000 5,642.00

208-00020  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 8.000 8.000

EACH 0.000 0.00

330.00000 8.000 2,640.00

208-00045  
 

0175 *RIGID INLET PROTECTION DEVICE 33.000 33.000

EACH 0.000 0.00

390.00000 33.000 12,870.00

208-00055  
 

0180 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000

EACH 0.000 0.00

710.00000 7.000 4,970.00

208-00070  
 

0185 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,400.00000 1.000 4,400.00

208-00200  
 

0190 *RESET LIGHT STANDARD 11.000 11.000

EACH 0.000 0.00

410.00000 11.000 4,510.00

210-00750  
 

0195 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 6.000

EACH 0.000 0.00

4,100.00000 6.000 24,600.00

210-00755  
 

0195 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

210-00805  
 

0200 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

0205 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

210-00810  
 

0210 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

210-00815  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

210-01130  
 

0220 *RESET END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

310.00000 9.000 2,790.00

210-01200  
 

0225 RESET IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

1,400.00000 3.000 4,200.00

210-01300  
 

0230 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04020  
 

0235 *SEEDING (NATIVE) 46.500 46.500

ACRE 0.000 0.00

790.00000 46.500 36,735.00

212-00006  
 

0240 *MULCHING (WEED FREE HAY) 21.200 21.200

ACRE 0.000 0.00

250.00000 21.200 5,300.00

213-00002  
 

0245 *MULCH TACKIFIER 5,950.000 5,950.000

LB  0.000 0.00

1.30000 5,950.000 7,735.00

213-00061  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 63,621.000 63,621.000

SY  0.000 0.00

1.20000 63,621.000 76,345.20

216-00041  
 

0255 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

217-00020  
 

0260 *AGGREGATE BASE COURSE (CLASS 6) 13,372.000 13,372.000

CY  0.000 0.00

15.00000 13,372.000 200,580.00

304-06007  
 

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 470.410 470.410

TON 0.000 0.00

90.00000 470.410 42,336.90

403-00720  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,283.400 5,283.400

TON 0.000 0.00

48.00000 5,283.400 253,603.20

403-33841  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,537.450 2,537.450

TON 0.000 0.00

37.00000 2,537.450 93,885.65

403-33871  
 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,164.000 1,164.000

GAL 0.000 0.00

1.00000 1,164.000 1,164.00

411-10255  
 

0285 *CONCRETE PAVEMENT (12 INCH) 2,644.000 2,644.000

SY  0.000 0.00

30.50000 2,644.000 80,642.00

412-01200  
 

0290 *CONCRETE PAVEMENT (14 INCH) 72,838.000 72,838.000

SY  0.000 0.00

32.00000 72,838.000 2,330,816.00

412-01400  
 

0290 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

SY  0.000 0.00

0.56314 0.000 0.00

0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 0.000

SY  0.000 0.00

0.56383 0.000 0.00

0290 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

1.08870 0.000 0.00

0290 MATERIAL ALLOWANCE CONCRETE PAVING DOWELS 0.000

SY  0.000 0.00

0.73752 0.000 0.00

0295 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 55.000

SY  0.000 0.00

9.00000 55.000 495.00

420-00101  
 

0300 *DRILLED CAISSON (42 INCH) 75.000 75.000

LF  0.000 0.00

120.00000 75.000 9,000.00

503-00042  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *DRILLED CAISSON (48 INCH) 46.000 46.000

LF  0.000 0.00

130.00000 46.000 5,980.00

503-00048  
 

0310 *DRILLED CAISSON (54 INCH) 263.000 263.000

LF  0.000 0.00

180.00000 263.000 47,340.00

503-00054  
 

0315 *GROUTED RIPRAP 108.000 108.000

CY  0.000 0.00

67.00000 108.000 7,236.00

506-00030  
 

0320 RIPRAP (9 INCH) 36.000 36.000

CY  0.000 0.00

110.00000 36.000 3,960.00

506-00209  
 

0325 RIPRAP (18 INCH) 5.000 5.000

CY  0.000 0.00

75.00000 5.000 375.00

506-00218  
 

0330 CONCRETE SLOPE AND DITCH PAVING 373.000 373.000

CY  0.000 0.00

260.00000 373.000 96,980.00

507-00000  
 

0335 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 30.000 30.000

CY  0.000 0.00

230.00000 30.000 6,900.00

507-00100  
 

0340 *STRUCTURAL CONCRETE COATING 15,250.000 15,250.000

SY  0.000 0.00

3.60000 15,250.000 54,900.00

601-40300  
 

0345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 420.000 420.000

LF  0.000 0.00

37.00000 420.000 15,540.00

603-01125  
 

0350 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,676.000 4,676.000

LF  0.000 0.00

23.00000 4,676.000 107,548.00

603-01185  
 

0355 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,483.000 1,483.000

LF  0.000 0.00

28.00000 1,483.000 41,524.00

603-01245  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 363.000 363.000

LF  0.000 0.00

42.00000 363.000 15,246.00

603-01305  
 

0365 12 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

603-05012  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

420.00000 2.000 840.00

603-05018  
 

0375 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

570.00000 1.000 570.00

603-05030  
 

0380 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

630.00000 1.000 630.00

603-05036  
 

0385 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 88.000 88.000

LF  0.000 0.00

510.00000 88.000 44,880.00

603-07360  
 

0390 12 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

603-10120  
 

0395 18 INCH CORRUGATED STEEL PIPE 54.000 54.000

LF  0.000 0.00

46.00000 54.000 2,484.00

603-10180  
 

0400 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

604-00305  
 

0405 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-00310  
 

0410 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 19.000

EACH 0.000 0.00

2,800.00000 19.000 53,200.00

604-26005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,800.00000 4.000 15,200.00

604-26010  
 

0420 MANHOLE SLAB BASE (5 FOOT) 8.000 8.000

EACH 0.000 0.00

1,600.00000 8.000 12,800.00

604-30005  
 

0425 MANHOLE SLAB BASE (10 FOOT) 5.000 5.000

EACH 0.000 0.00

1,900.00000 5.000 9,500.00

604-30010  
 

0430 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-39050  
 

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,262.000 3,262.000

LF  0.000 0.00

12.00000 3,262.000 39,144.00

606-00301  
 

0440 *GUARDRAIL TYPE 7 (STYLE CA) 1,525.000 1,525.000

LF  0.000 0.00

28.00000 1,525.000 42,700.00

606-00710  
 

0445 *GUARDRAIL TYPE 7 (STYLE CC) 11,861.000 11,861.000

LF  0.000 0.00

24.00000 11,861.000 284,664.00

606-00720  
 

0445 MATERIAL ALLOWANCE BARRIER REBAR 0.000

LF  0.000 0.00

1.81494 0.000 0.00

0450 *GUARDRAIL TYPE 7 (STYLE CE) 2,591.000 2,591.000

LF  0.000 0.00

49.00000 2,591.000 126,959.00

606-00740  
 

0455 *GUARDRAIL TYPE 7 (STYLE CL) 370.000 370.000

LF  0.000 0.00

44.00000 370.000 16,280.00

606-00750  
 

0460 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 0.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

606-00800  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

420.00000 4.000 1,680.00

606-01340  
 

0470 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

606-01370  
 

0475 *TRANSITION TYPE 3H 3.000 3.000

EACH 0.000 0.00

430.00000 3.000 1,290.00

606-01380  
 

0480 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

606-02003  
 

0485 *BRIDGE RAIL TYPE 7 103.000 103.000

LF  0.000 0.00

42.00000 103.000 4,326.00

606-10700  
 

0490 *FENCE (PLASTIC) 581.000 581.000

LF  0.000 0.00

2.20000 581.000 1,278.20

607-11525  
 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 345.000 345.000

LF  0.000 0.00

15.00000 345.000 5,175.00

607-53137  
 

0500 *FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

0505 *CURB TYPE 6 (SECTION M) 594.000 594.000

LF  0.000 0.00

8.00000 594.000 4,752.00

609-60011  
 

0510 *DELINEATOR (TYPE II) 40.000 40.000

EACH 0.000 0.00

12.00000 40.000 480.00

612-00002  
 

0515 *DELINEATOR (TYPE I) (BARRIER) 91.000 91.000

EACH 0.000 0.00

11.00000 91.000 1,001.00

612-00021  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *DELINEATOR (TYPE II) (BARRIER) 34.000 34.000

EACH 0.000 0.00

12.00000 34.000 408.00

612-00022  
 

0525 *3/4 INCH ELECTRICAL CONDUIT 140.000 140.000

LF  0.000 0.00

12.00000 140.000 1,680.00

613-00075  
 

0530 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000

LF  0.000 0.00

30.00000 100.000 3,000.00

613-00201  
 

0535 *3 INCH ELECTRICAL CONDUIT 1,275.000 1,275.000

LF  0.000 0.00

8.00000 1,275.000 10,200.00

613-00300  
 

0540 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

613-00301  
 

0545 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 918.000 918.000

LF  0.000 0.00

24.00000 918.000 22,032.00

613-00404  
 

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,585.000 6,585.000

LF  0.000 0.00

5.00000 6,585.000 32,925.00

613-01200  
 

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 918.000 918.000

LF  0.000 0.00

20.00000 918.000 18,360.00

613-01400  
 

0560 *PULL BOX (24"X36"X18") 0.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

613-07034  
 

0565 *WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000  
 

0570 *CONCRETE FOUNDATION PAD 11.000 11.000

EACH 0.000 0.00

610.00000 11.000 6,710.00

613-40000  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 146.000 146.000

LF  0.000 0.00

160.00000 146.000 23,360.00

613-45048  
 

0580 *LIGHTING CONTROL CENTER 3.000 3.000

EACH 0.000 0.00

5,600.00000 3.000 16,800.00

613-50100  
 

0585 *SECONDARY SERVICE PEDESTAL 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

613-50150  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

613-70150  
 

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000

EACH 0.000 0.00

923.00000 0.000 0.00

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000

EACH 0.000 0.00

1,020.00000 0.000 0.00

0595 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

1,800.00000 3.000 5,400.00

613-70250  
 

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000

EACH 0.000 0.00

848.00000 0.000 0.00

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000

EACH 0.000 0.00

1,530.00000 0.000 0.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 11.000

EACH 0.000 0.00

410.00000 11.000 4,510.00

613-70400  
 

0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 0.000

EACH 0.000 0.00

186.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS II) 332.000 332.000

SF  0.000 0.00

21.00000 332.000 6,972.00

614-00012  
 

0610 *SIGN PANEL (CLASS III) 4,726.000 4,726.000

SF  0.000 0.00

18.00000 4,726.000 85,068.00

614-00013  
 

0610 MATERIAL ALLOWANCE SIGN PANEL CLASS III 0.000

SF  0.000 0.00

11.13335 0.000 0.00

0615 *STEEL SIGN POST (S 3X5.7) 7.000 7.000

LF  0.000 0.00

23.00000 7.000 161.00

614-00357  
 

0620 *STEEL SIGN POST (S 4X7.7) 25.000 25.000

LF  0.000 0.00

21.00000 25.000 525.00

614-00477  
 

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

117.000 117.000

LF  0.000 0.00

16.00000 117.000 1,872.00

614-01582  
 

0630 *OVERPASS MOUNTED SIGN BRACKET 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-10015  
 

0635 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

9,900.00000 1.000 9,900.00

614-10050  
 

0640 *SIGN BRIDGE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

33,300.00000 1.000 33,300.00

614-10400  
 

0640 MATERIAL ALLOWANCE SIGN BRIDGE SPECIAL 0.000

EACH 0.000 0.00

26,000.00000 0.000 0.00

0645 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 3.000

EACH 0.000 0.00

14,000.00000 3.000 42,000.00

614-31800  
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PCN: 13500-ALTBID2 ESTIMATE RUN

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE SIGN BRIDGE 0.000

EACH 0.000 0.00

9,400.00000 0.000 0.00

0650 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

614-41600  
 

0650 MATERIAL ALLOWANCE SIGN BRIDGE 0.000

EACH 0.000 0.00

18,200.00000 0.000 0.00

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

28,000.00000 2.000 56,000.00

614-41800  
 

0655 MATERIAL ALLOWANCE SIGN BRIDGE 0.000

EACH 0.000 0.00

21,300.00000 0.000 0.00

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

36,400.00000 2.000 72,800.00

614-42000  
 

0660 MATERIAL ALLOWANCE SIGN BRIDGE 0.000

EACH 0.000 0.00

26,100.00000 0.000 0.00

0665 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 775.000 775.000

LF  0.000 0.00

10.00000 775.000 7,750.00

614-72871  
 

0670 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

28,300.00000 1.000 28,300.00

614-85115  
 

0670 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 0.000

EACH 0.000 0.00

22,640.00000 0.000 0.00

0675 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

615-00030  
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PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 10 INCH GALVANIZED PIPE 12.000 12.000

LF  0.000 0.00

20.00000 12.000 240.00

619-30800  
 

0685 *DETOUR PAVEMENT 28,232.000 28,232.000

SY  0.000 0.00

30.00000 28,232.000 846,960.00

621-00450  
 

0690 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

101,500.00000 1.000 101,500.00

625-00000  
 

0695 *CONSTRUCTION SURVEYING (HOURLY) 100.000 100.000

HOUR 0.000 0.00

130.00000 100.000 13,000.00

625-00001  
 

0700 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,165,778.01000 1.000 1,165,778.01

626-00000  
 

0705 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,600.00000 1.000 5,600.00

626-01000  
 

0710 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

627-00002  
 

0715 *EPOXY PAVEMENT MARKING 274.000 274.000

GAL 0.000 0.00

66.00000 274.000 18,084.00

627-00005  
 

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 778.140 778.000

GAL 0.000 0.00

46.00000 778.000 35,788.00

627-00012  
 

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 357.000

SF  0.000 0.00

9.00000 357.000 3,213.00

627-01000  
 

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,793.000 3,793.000

SF  0.000 0.00

9.00000 3,793.000 34,137.00

627-03000  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *SURVEY MONUMENT (TYPE 1) 11.000 11.000

EACH 0.000 0.00

170.00000 11.000 1,870.00

629-01001  
 

0740 FLAGGING 5,500.000 3,379.000

HOUR 0.000 0.00

20.00000 3,379.000 67,580.00

630-00000  
 

0745 UNIFORMED TRAFFIC CONTROL 1,277.000 1,250.000

HOUR 0.000 0.00

61.00000 1,250.000 76,250.00

630-00003  
 

0750 TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

630-00004  
 

0755 TRAFFIC CONTROL INSPECTION 224.000 219.000

DAY 0.000 0.00

89.00000 219.000 19,491.00

630-00007  
 

0760 TRAFFIC CONTROL MANAGEMENT 326.000 315.000

DAY 0.000 0.00

280.00000 315.000 88,200.00

630-00012  
 

0765 FLASHING BEACON (PORTABLE) 6.000 6.000

EACH 0.000 0.00

390.00000 6.000 2,340.00

630-80001  
 

0770 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000

EACH 0.000 0.00

270.00000 5.000 1,350.00

630-80336  
 

0775 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 154.000

EACH 0.000 0.00

49.00000 154.000 7,546.00

630-80341  
 

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 76.000

EACH 0.000 0.00

180.00000 76.000 13,680.00

630-80342  
 

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 8.000

EACH 0.000 0.00

180.00000 8.000 1,440.00

630-80343  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,244.000 1,244.000

SF  0.000 0.00

11.00000 1,244.000 13,684.00

630-80344  
 

0795 PORTABLE MESSAGE SIGN PANEL 10.000 10.000

EACH 0.000 0.00

6,500.00000 10.000 65,000.00

630-80355  
 

0800 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

630-80358  
 

0805 DRUM CHANNELIZING DEVICE 200.000 70.000

EACH 0.000 0.00

37.00000 70.000 2,590.00

630-80360  
 

0810 CONCRETE BARRIER (TEMPORARY) 19,771.000 19,771.000

LF  0.000 0.00

11.00000 19,771.000 217,481.00

630-80370  
 

0815 TRAFFIC CONE 500.000 500.000

EACH 0.000 0.00

13.00000 500.000 6,500.00

630-80380  
 

0820 *MOBILE PAVEMENT MARKING ZONE 8.000 5.000

DAY 0.000 0.00

250.00000 5.000 1,250.00

630-80520  
 

0825 IMPACT ATTENUATOR (TEMPORARY) 15.000 13.000

EACH 0.000 0.00

1,600.00000 13.000 20,800.00

630-85010  
 

0830 F/A MINOR CONTRACT REVISIONS 40,821.520 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0835 F/A ASPHALT PAVEMENT INCENTIVE 8,860.000 8,860.000

F A 0.000 0.00

1.00000 8,860.000 8,860.00

700-70012  
 

0840 F/A CONCRETE PAVEMENT INCENTIVE 81,156.650 81,156.650

F A 0.000 0.00

1.00000 81,156.650 81,156.65

700-70013  
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0845 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0850 F/A OJT COLORADO TRAINING PROGRAM 506.000 506.000

F A 0.000 0.00

1.00000 506.000 506.00

700-70022  
 

0855 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 1,208.000 1,208.000

F A 0.000 0.00

1.00000 1,208.000 1,208.00

700-70025  
 

0860 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0865 F/A ADJUST RESTORE UTILITIES 45,294.000 45,294.000

F A 0.000 0.00

1.00000 45,294.000 45,294.00

700-70060  
 

0870 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 11,369.000 11,369.000

F A 0.000 0.00

1.00000 11,369.000 11,369.00

700-70072  
 

0875 F/A PROVIDE STREET LIGHTING FROM XCEL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0880 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1295 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-00100  
 

1305 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

747.97000 1.000 747.97

900-00014  
 

1310 RES IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

210-01300  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1315 ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000

LF  0.000 0.00

0.50000 4,566.000 2,283.00

900-00012  
 

1320 RES GDRAIL TY 7 7,194.000 7,194.000

LF  0.000 0.00

1.85000 7,194.000 13,308.90

210-01170  
 

1355 ADDED ITEM (DOLLAR)/ CLAIM: CRESCENT ELECTRIC SUPPLY 
COMPANY

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1365 ADDED ITEM (DOLLAR)/ MONTHLY FUEL COST ADJUSTMENT 33,171.650 33,171.650

DOL 0.000 0.00

1.00000 33,171.650 33,171.65

900-00006  
 

1370 CONCRETE PAVEMENT (14 INCH) (FAST TRACK) 1,234.000 1,234.000

SY  0.000 0.00

45.00000 1,234.000 55,530.00

412-01400  
 

1375 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 164.970 164.970

TON 0.000 0.00

126.00000 164.970 20,786.22

507-00400  
 

1380 ADDED ITEM (DOLLAR)/ CASTLE ROCK CONSTRUCTION CLAIM 0.000 -8,741.520

DOL 8,741.520 8,741.52

1.00000 0.000 0.00

900-00006  
 

1385 ADDED ITEM (DOLLAR)/ A&M CRANE AND RIGGING, INC. CLAIM 0.000 -7,962.530

DOL 7,962.530 7,962.53

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $16,704.05 8,961,338.75CURRENT AMT 9,072,254.21 $$

CAT NO0201 CLEAR CREEK MITIGATION 

0885 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

480.00000 4.000 1,920.00

202-00010  
 

0890 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000

CY  0.000 0.00

3.80000 982.000 3,731.60

203-00010  
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CAT NO0201 CLEAR CREEK MITIGATION 

0895 MUCK EXCAVATION 15,801.000 15,801.000

CY  0.000 0.00

11.00000 15,801.000 173,811.00

203-00100  
 

0900 BACKHOE (LANDSCAPING) 1.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

203-01515  
 

0905 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555  
 

0910 FILTER MATERIAL (CLASS A) 234.000 234.000

CY  0.000 0.00

32.00000 234.000 7,488.00

206-00510  
 

0915 TOPSOIL 471.000 471.000

CY  0.000 0.00

3.70000 471.000 1,742.70

207-00205  
 

0920 *EROSION LOG 0.000 0.000

LF  0.000 0.00

4.80000 0.000 0.00

208-00005  
 

0925 *SEEDING (NATIVE) 1.900 1.900

ACRE 0.000 0.00

790.00000 1.900 1,501.00

212-00006  
 

0930 *MULCHING (WEED FREE HAY) 1.900 1.900

ACRE 0.000 0.00

250.00000 1.900 475.00

213-00002  
 

0935 *LANDSCAPE MAINTENANCE 1.000 1.000

L S 0.000 0.00

14,200.00000 1.000 14,200.00

214-00000  
 

0940 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000

EACH 0.000 0.00

110.00000 10.000 1,100.00

214-00210  
 

0945 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000

EACH 0.000 0.00

140.00000 30.000 4,200.00

214-00215  
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CUMULATIVE
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CAT NO0201 CLEAR CREEK MITIGATION 

0950 *DECIDUOUS TREE (8 FOOT) 30.000 30.000

EACH 0.000 0.00

110.00000 30.000 3,300.00

214-00280  
 

0955 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000

EACH 0.000 0.00

20.00000 450.000 9,000.00

214-00350  
 

0960 *BRUSH LAYER CUTTING 1,500.000 1,500.000

EACH 0.000 0.00

4.70000 1,500.000 7,050.00

214-01010  
 

0965 RIPRAP (48 INCH) 1,348.000 1,348.000

CY  0.000 0.00

51.00000 1,348.000 68,748.00

506-00000  
 

0970 *GROUTED RIPRAP 386.000 386.000

CY  0.000 0.00

67.00000 386.000 25,862.00

506-00030  
 

0975 RIPRAP (12 INCH) 1,047.000 1,047.000

CY  0.000 0.00

30.00000 1,047.000 31,410.00

506-00212  
 

0980 RIPRAP (36 INCH) 1,061.000 1,061.000

CY  0.000 0.00

60.00000 1,061.000 63,660.00

506-00236  
 

0985 *FENCE (PLASTIC) 489.000 489.000

LF  0.000 0.00

2.20000 489.000 1,075.80

607-11525  
 

0990 *FENCE (ANIMAL PROTECTION) 541.000 541.000

LF  0.000 0.00

5.00000 541.000 2,705.00

607-56001  
 

0995 24 INCH CULVERT PIPE 240.000 240.000

LF  0.000 0.00

79.00000 240.000 18,960.00

617-00024  
 

1000 F/A NOXIOUS WEED CONTROL 1,252.000 1,252.000

F A 0.000 0.00

1.00000 1,252.000 1,252.00

700-70033  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CLEAR CREEK MITIGATION 

1270 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000

LF  0.000 0.00

131.00000 120.000 15,720.00

617-00048  
 

1325 CONC BIKEWAY (6 IN) 904.000 904.000

SY  0.000 0.00

14.17000 904.000 12,809.68

608-00026  
 

CAT 0201 $0.00 471,851.78CURRENT AMT 471,851.78 $$

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 1.000

L S 0.000 0.00

4,850,000.00000 1.000 4,850,000.00

631-10000  
 

1275 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000

L S 0.000 0.00

40,356.45000 1.000 40,356.45

900-00014  
 

1280 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 99.000 99.000

HOUR 0.000 0.00

160.50000 99.000 15,889.50

900-00010  
 

1285 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 124.000 124.000

HOUR 0.000 0.00

133.75000 124.000 16,585.00

900-00010  
 

1290 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 297.000 297.000

HOUR 0.000 0.00

103.26000 297.000 30,668.22

900-00010  
 

1300 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 1.000

L S 0.000 0.00

20,372.68000 1.000 20,372.68

900-00014  
 

1330 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -16,577.650 -16,577.650

DOL 0.000 0.00

1.00000 -16,577.650 -16,577.65

900-00006  
 

1335 ADDED ITEM (FOOT)/ MCR: ADDED STRUCTURE RUSTICATION 153.000 153.000

LF  0.000 0.00

17.08000 153.000 2,613.24

900-00012  
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NO.

ITEM
NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1340 ADDED ITEM (DOLLAR)/ CONCRETE GIRDER STRENGTH PAY 
FACTOR

-33,054.690 -33,054.690

DOL 0.000 0.00

1.00000 -33,054.690 -33,054.69

900-00006  
 

CAT 0300 $0.00 4,926,852.75CURRENT AMT 4,926,852.75 $$

CAT NO0301 WALL E-17-LA MSE WALLS

1010 STRUCTURE EXCAVATION 566.000 566.000

CY  0.000 0.00

4.50000 566.000 2,547.00

206-00000  
 

1015 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 4,472.000

CY  0.000 0.00

10.00000 4,472.000 44,720.00

206-00100  
 

1020 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 2,286.000

CY  0.000 0.00

19.00000 2,286.000 43,434.00

206-00360  
 

1025 *CAISSON (SPECIAL) 13,928.000 13,928.000

LF  0.000 0.00

17.00000 13,928.000 236,776.00

503-00200  
 

1030 *BLOCK FACING 6,030.000 6,030.000

SF  0.000 0.00

10.00000 6,030.000 60,300.00

504-04410  
 

1035 *CONCRETE CLASS B 31.000 31.000

CY  0.000 0.00

220.00000 31.000 6,820.00

601-01000  
 

1040 CONCRETE CLASS D (BRIDGE) 359.000 359.000

CY  0.000 0.00

190.00000 359.000 68,210.00

601-03040  
 

1045 *STRUCTURAL CONCRETE COATING 879.000 879.000

SY  0.000 0.00

3.60000 879.000 3,164.40

601-40300  
 

1050 *REINFORCING STEEL (EPOXY COATED) 50,880.000 50,880.000

LB  0.000 0.00

0.55000 50,880.000 27,984.00

602-00020  
 



CONTID: C13500-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 13500-ALTBID2 ESTIMATE RUN 02/06/2009

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0025 07:45:02

REF
NO.

ITEM
NO.
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CAT NO0301 WALL E-17-LA MSE WALLS

1055 *BRIDGE RAIL TYPE 7 600.000 600.000

LF  0.000 0.00

42.00000 600.000 25,200.00

606-10700  
 

1060 *2 INCH ELECTRICAL CONDUIT 600.000 600.000

LF  0.000 0.00

5.00000 600.000 3,000.00

613-00200  
 

1350 ADDED ITEM (EACH)/ SOUND WALL OVERFLOW DRAINS 3.000 3.000

EACH 0.000 0.00

920.81000 3.000 2,762.43

900-00007  
 

CAT 0301 $0.00 524,917.83CURRENT AMT 524,917.83 $$

CAT NO0302 MSE WALL B 

1065 STRUCTURE EXCAVATION 135.000 135.000

CY  0.000 0.00

4.50000 135.000 607.50

206-00000  
 

1070 *STRUCTURE BACKFILL (CLASS 1) 177.000 177.000

CY  0.000 0.00

10.00000 177.000 1,770.00

206-00100  
 

1075 *MECHANICAL REINFORCEMENT OF SOIL 78.000 78.000

CY  0.000 0.00

19.00000 78.000 1,482.00

206-00360  
 

1080 *BLOCK FACING 257.000 257.000

SF  0.000 0.00

10.00000 257.000 2,570.00

504-04410  
 

1085 *CONCRETE CLASS B 1.000 1.000

CY  0.000 0.00

220.00000 1.000 220.00

601-01000  
 

1090 CONCRETE CLASS D (BRIDGE) 13.000 13.000

CY  0.000 0.00

190.00000 13.000 2,470.00

601-03040  
 

1095 *STRUCTURAL CONCRETE COATING 17.000 17.000

SY  0.000 0.00

3.60000 17.000 61.20

601-40300  
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AMOUNT
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PERIOD
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CAT NO0302 MSE WALL B 

1100 *REINFORCING STEEL (EPOXY COATED) 1,865.000 1,865.000

LB  0.000 0.00

0.55000 1,865.000 1,025.75

602-00020  
 

1105 *BRIDGE RAIL TYPE 7 2.000 2.000

LF  0.000 0.00

42.00000 2.000 84.00

606-10700  
 

1110 *2 INCH ELECTRICAL CONDUIT 2.000 2.000

LF  0.000 0.00

5.00000 2.000 10.00

613-00200  
 

CAT 0302 $0.00 10,300.45CURRENT AMT 10,300.45 $$

CAT NO0303 MSE WALL C 

1115 STRUCTURE EXCAVATION 14.000 14.000

CY  0.000 0.00

4.50000 14.000 63.00

206-00000  
 

1120 *STRUCTURE BACKFILL (CLASS 1) 153.000 153.000

CY  0.000 0.00

10.00000 153.000 1,530.00

206-00100  
 

1125 *MECHANICAL REINFORCEMENT OF SOIL 89.000 89.000

CY  0.000 0.00

19.00000 89.000 1,691.00

206-00360  
 

1130 *BLOCK FACING 246.000 246.000

SF  0.000 0.00

10.00000 246.000 2,460.00

504-04410  
 

1135 *CONCRETE CLASS B 1.000 1.000

CY  0.000 0.00

220.00000 1.000 220.00

601-01000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 27.000 27.000

LB  0.000 0.00

0.55000 27.000 14.85

602-00020  
 

CAT 0303 $0.00 5,978.85CURRENT AMT 5,978.85 $$

CAT NO0305 E-17-QA 

1145 REMOVAL OF SLOPE AND DITCH PAVING 1,095.000 1,095.000

SY  0.000 0.00

6.00000 1,095.000 6,570.00

202-00026  
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ITEM
NO.
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0305 E-17-QA 

1150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

8,800.00000 1.000 8,800.00

202-00495  
 

1155 STRUCTURE EXCAVATION 58.000 58.000

CY  0.000 0.00

4.50000 58.000 261.00

206-00000  
 

1160 STRUCTURE BACKFILL (CLASS 2) 95.000 95.000

CY  0.000 0.00

10.00000 95.000 950.00

206-00200  
 

1165 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 148.000

CY  0.000 0.00

230.00000 148.000 34,040.00

507-00100  
 

1170 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

5,700.00000 2.000 11,400.00

513-00600  
 

1175 CONCRETE CLASS D (BRIDGE) 30.000 30.000

CY  0.000 0.00

190.00000 30.000 5,700.00

601-03040  
 

1180 *STRUCTURAL CONCRETE COATING 10,057.000 10,057.000

SY  0.000 0.00

3.60000 10,057.000 36,205.20

601-40300  
 

1185 *REINFORCING STEEL (EPOXY COATED) 2,634.000 2,634.000

LB  0.000 0.00

0.55000 2,634.000 1,448.70

602-00020  
 

1190 18 INCH PLASTIC PIPE 211.000 211.000

LF  0.000 0.00

50.00000 211.000 10,550.00

603-50018  
 

1195 *BRIDGE RAIL TYPE 4 44.000 44.000

LF  0.000 0.00

85.00000 44.000 3,740.00

606-10400  
 

CAT 0305 $0.00 119,664.90CURRENT AMT 119,664.90 $$
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CAT NO0306 E-17-QP 

1200 STRUCTURAL STEEL 133.000 133.000

LB  0.000 0.00

12.00000 133.000 1,596.00

509-00000  
 

CAT 0306 $0.00 1,596.00CURRENT AMT 1,596.00 $$

CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1205 STRUCTURE EXCAVATION 3,890.000 3,890.000

CY  0.000 0.00

4.50000 3,890.000 17,505.00

206-00000  
 

1210 STRUCTURE BACKFILL (CLASS 2) 2,340.000 2,340.000

CY  0.000 0.00

10.00000 2,340.000 23,400.00

206-00200  
 

1215 *DRILLED CAISSON (24 INCH) 3,901.000 3,901.000

LF  0.000 0.00

50.00000 3,901.000 195,050.00

503-00024  
 

1220 *CONCRETE CLASS B 1,041.000 1,041.000

CY  0.000 0.00

220.00000 1,041.000 229,020.00

601-01000  
 

1225 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

SF  0.000 0.00

0.61000 0.000 0.00

601-40302  
 

1230 *REINFORCING STEEL 176,034.000 176,034.000

LB  0.000 0.00

0.43000 176,034.000 75,694.62

602-00000  
 

1235 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 24.000 24.000

LF  0.000 0.00

160.00000 24.000 3,840.00

604-19710  
 

1240 *FENCE (TEMPORARY) 4,307.000 4,307.000

LF  0.000 0.00

2.70000 4,307.000 11,628.90

607-11580  
 

1245 *FENCE MASONRY (SOUND BARRIER) 71,300.000 71,300.000

SF  0.000 0.00

13.30000 71,300.000 948,290.00

607-13000  
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1245 MATERIAL ALLOWANCE MASONRY SOUND BARRIER MATERIALS 0.000

SF  0.000 0.00

0.68383 0.000 0.00

1250 GUTTER TYPE 2 SPECIAL 4,920.000 4,920.000

LF  0.000 0.00

15.00000 4,920.000 73,800.00

609-24000  
 

1345 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0307 $0.00 1,578,228.52CURRENT AMT 1,578,228.52 $$

CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS 

1255 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

53,700.00000 1.000 53,700.00

620-00005  
 

1260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00012  
 

1265 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

620-00020  
 

1360 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 -1,131,984.000

DOL 0.000 0.00

1.00000 -1,131,984.000 -1,131,984.00

900-00006  
 

CAT 0400 $0.00 -1,061,584.00CURRENT AMT 70,400.00 $$

PROJECT TOTAL 16,704.05 $ 15,539,145.83CURRENT AMT 16,782,045.29 $$


